COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2021

ESTI MATE SUMVARY 01: 20: 31
CONTI D: C23068 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 23068- BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 69.0 DAYS TIME ALLOW 10/1/2021 FI XED COVPLETI ON DA1
1 -70 WEST VAI L PASS RESURFACI NG PERCENT TI ME: 38.33 ORIG TIME ALLOW 10/ 1/2021 FI XED COVPLETI ON DA1
PRQIECT NO NHPP 0702- 390
1-70 WEST VAI L PASS RESURFACI NG
NAVE OF ROAD:
PRQIECT COUNTI ES: EAGLE SUMW T
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 06/ 12/ 2021 DATE TI ME STARTED 04/05/2021
556 Struthers Avenue DATE LET 10/ 29/ 2020 DATE WORK BEGAN 04/ 05/ 2021
DATE AWARDED 11/06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/06/2020 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 04/05/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $ 11,366, 373.90 PARTI Cl PATI NG $ 2,507, 176.73 $ 638, 113. 32
AWARD PRQIECT AM: $ 10,979, 498. 85 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 22.06% TOTAL EARNI NGS 2,507,176.73 638, 113. 32
FUNDS AVAI LABLE: $ 8,859,197.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,507,176.73 638, 113. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 60, 487. 03 -19, 143. 40
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,446, 689. 70 618, 969. 92
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 2,446, 689. 70 618, 969. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 618, 969. 92

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQJECT: NHPP 0702- 390 ESTI MATE NO 0003 01:20: 31
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
4,690. 00000 1. 000 4, 690. 00
0010 202-00090 *Renoval of Delineator 463. 000 0. 000
EACH 0. 000 0. 00
20. 10000 0. 000 0.00
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 361, 720. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0020 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 551. 000 3, 551. 000
5% 0. 000 0. 00
6. 85000 3, 551. 000 24,324.35
0025 202-00250 *Renoval of Pavenent Marking 110, 382. 000 3,673. 000
SF 0. 000 0. 00
0. 55000 3,673. 000 2,020. 15
0030 202-01130 *Renoval of Guardrail Type 3 673. 000 253. 000
LF 420. 000 8, 652. 00
20. 60000 673. 000 13, 863. 80
0035 202-01170 Renoval of Guardrail Type 7 740. 000 0. 000
LF 0. 000 0. 00
24.10000 0. 000 0. 00
0040 202-01300 *Renpval of End Anchorage 29. 000 12. 000
EACH 17. 000 7,684. 00
452. 00000 29. 000 13, 108. 00
0045 202-04008 dean Cul vert 2, 000. 000 0. 000
LF 0. 000 0. 00
36. 20000 0. 000 0. 00
0050 203-00000 Uncl assi fied Excavation 343. 000 0. 000
cY 0. 000 0. 00
52. 90000 0. 000 0. 00
0055 203-00100  Muck Excavation 50. 000 0. 000
cY 0. 000 0. 00

99. 80000 0. 000 0. 00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500 Bl adi ng 40. 000 8. 000
HOUR 0. 000 0. 00
127. 00000 8. 000 1, 016. 00
0065 203-01510 Backhoe 90. 000 0. 000
HOUR 0. 000 0. 00
85. 70000 0. 000 0.00
0070 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
146. 00000 0. 000 0. 00
0075 203-01582 Truck (Dunp) 110. 000 0. 000
HOUR 2.000 272.00
136. 00000 2.000 272.00
0080 203-01590 Front End Loader (Rubber Tire) 110. 000 0. 500
HOUR 5. 000 735. 00
147. 00000 5. 500 808. 50
0085 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
85. 70000 0. 000 0.00
0090 203-01597 Pot hol i ng 60. 000 18. 500
HOUR 4.000 1, 204. 00
301. 00000 22.500 6,772.50
0095 203-02330 Labor er 80. 000 7.500
HOUR 35. 000 1, 417.50
40. 50000 42.500 1,721.25
0100 207-00205 Topsoi | 200. 000 0. 000
cY 0. 000 0. 00
142. 00000 0. 000 0. 00
0105 208- 00002 *Erosion Log Type 1 (12 Inch) 500. 000 0. 000
LF 0. 000 0. 00
4.90000 0. 000 0.00
0110 208-00035 *Aggr egat e Bag 500. 000 84. 000
LF 0. 000 0. 00

5. 25000 84. 000 441. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00046

208- 00075

208- 00103

208- 00105

208- 00106

208- 00107

210- 04020

212- 00006

212-00032

213-00012

216- 00201

C23068
23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

ROADWAY

*Pre-fabricated Concrete Washout

*Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinent

Renoval and Disposal of Sedinent

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Modi fy Inlet

*Seedi ng (Native)

*Soi | Condi tioning

*Spray-on Mil ch Bl anket

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

0. 000

478. 00000

0. 000
EACH
16, 740. 00000

40. 000

HOUR
40. 50000
20. 000

HOUR
147. 00000
40. 000

HOUR
75. 60000
40. 000

HOUR
77.80000
1. 000

EACH

12, 560. 00000

0. 750
ACRE
1, 500. 00000

0. 750
ACRE
5, 560. 00000

0. 750
ACRE
5, 760. 00000

3, 500. 000
SY
3. 85000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2021

700.

.00

.00

.00

.00

.00

20

.00

.00

.00

.00

.00

01:20: 31

AMOUNT

700.

.00

.00

.00

.00

.00

20

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 240-00000

0175

240- 00010

0180

240- 00020

0185

304- 06000

0190

304- 07000

0195

403- 00720

0200

403- 00721

0205

403-34701

0210

411- 03352

0215

411- 10255

0220 412-00600

C23068

23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

*Wldlife Biologist

of Nests

*Renoval

*Netting

Aggr egat e Base Course (C ass 6)

Aggregat e Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Emul sified Asphal t

(Sl ow Setting)

*Concrete Pavenent (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
123. 00000
50. 000
HOUR
123. 00000
500. 000
5%
8. 80000
461. 000
TON
49. 80000
3, 756. 000
TON
39. 00000
101. 000
TON
331. 00000
50. 000
sy
130. 00000
44, 446. 000
TON
75. 50000
2,491. 000
TON
385. 00000
20, 138. 000
GAL
2. 05000
1, 105. 000
sy

151. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 790
11.790

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 105. 000
0. 000

1, 105. 000
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ESTI MATE RUN 06/ 21/ 2021

3,902

.00

.00

.00

.00

.00

49

.00

.00

.00

.00

.00

01:20: 31

AMOUNT

369.

3,902

166, 855

00

.00

.00

.00

.00

49

.00

.00

.00

.00

00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 412-00601  *Concrete Pavenent (6 Inch) (Special) 1, 228. 000 1, 228. 000
SY 0. 000 0. 00
172. 00000 1, 228. 000 211, 216. 00
0230 412-06060 *Concrete Pavenent Thin Witetopping (6 Inch) 1, 217. 000 1,217. 000
SY 0. 000 0. 00
183. 00000 1,217.000 222,711.00
0235 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 2.000 0. 000
cY 1.700 2,856.00
1, 680. 00000 1.700 2,856. 00
0240 605-01030 *3 Inch Horizontal Drain 1, 000. 000 0. 000
LF 528. 000 29, 198. 40
55. 30000 528. 000 29, 198. 40
0245 606- 00301 *CQuardrail Type 3 (6-3 Post Spacing) 2, 858. 000 879. 000
LF 1, 979. 000 77,774.70
39. 30000 2,858. 000 112, 319. 40
0250 606-01320 *End Anchorage Type 3B 2.000 0. 000
EACH 2.000 12, 060. 00
6, 030. 00000 2.000 12, 060. 00
0255 606-01370 *Transition Type 3G 30. 000 11. 000
EACH 19. 000 85, 500. 00
4,500. 00000 30. 000 135, 000. 00
0260 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2.000 8, 880. 00
4, 440. 00000 2.000 8, 880. 00
0265 606-02005 *End Anchorage (Fl ared) 26. 000 11.000
EACH 15. 000 68, 100. 00
4,540. 00000 26. 000 118, 040. 00
0270 612-00021 *Del i neator (Type |) (Barrier) 487. 000 0. 000
EACH 0. 000 0. 00
55. 30000 0. 000 0.00
0275 612-00022  *Delineator (Type |l1) (Barrier) 120. 000 0. 000
EACH 0. 000 0. 00

60. 30000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 612-00031

0285

612- 00032

0290

612-00033

0295

612- 00070

0300

614- 80385

0305

625- 00000

0310

625- 00001

0315

626- 00000

0320

626-01113

0325

627-00008

0330 627-00013

C23068

23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

*Del ineator (Type |) (Extra Height)

*Del i neat or

(Type 11) (Extra Height)

*Del ineator (Type Il1) (Extra Height)

*Reflector Strip (4 Inch)

Runbl e Strip

Construction Surveying

Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (Hi gh Build)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1, 009. 000

45.20000

80. 000

50. 20000

32. 000

55. 30000

3, 711. 000

50. 20000

126, 506. 000
LF
0. 30000

1. 000

23,100. 00000

50. 000
HOUR
209. 00000

1. 000
LS
1,171, 700. 00000

180. 000

DAY
50. 20000
1, 636. 000

GAL
94. 40000
3, 393. 000

GAL

30. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 419
0. 000
0.419

74.000
28. 000
102. 000

0. 000
0. 000
0. 000

110. 000
0. 000
110. 000
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ESTI MATE RUN 06/ 21/ 2021

1, 405.

.00

.00

.00

.00

.00

.00

.00

.00

60

.00

.00

01:20: 31

AMOUNT

490, 942

5,120

3, 311.

.00

.00

.00

.00

.00

.00

.00

30

40

.00

00



CONTI D

ROADWAY

CAT NO0200

0335 627-30411

0340

630- 00000

0345

630- 00003

0350

630- 00007

0355

630- 00012

0360

630- 80001

0365

630- 80336

0370

630- 80341

0375

630- 80342

0380

630- 80343

0385 630-80348

C23068

NHPP 0702- 390

23068-BI D

| TEM
DESCRI PTI ON

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op
Li ne)

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MB) (Tenporary)

*Construction

Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

*Construction Traffic Sign (Panel Size C)

*Construction Information Sign

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
112. 000
SF
24. 10000
3, 500. 000
HOUR
25. 10000
300. 000
HOUR
151. 00000
62. 000
DAY
477. 00000
124. 000
DAY
2, 410. 00000
20. 000
EACH
603. 00000
4. 000
EACH
377. 00000
52. 000
EACH
65. 30000
180. 000
EACH
70. 30000
16. 000
EACH
75. 30000
2.000
EACH

352. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

415. 000
470.

. 250

250

54. 250
48. 000
. 250

18. 000
7.000
25. 000

23. 000
21. 000
44.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

6. 000
5. 000
11. 000

51. 000
16. 500
67.500

4.500
3. 000
7.500

1. 000
0. 000
1. 000
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ESTI MATE RUN 06/ 21/ 2021

11, 803

7,248

3,339

50, 610

326.

1,159

225.

.00

28

00

00

00

.00

.00

95

.00

01:20: 31

AMOUNT

22,219

15, 439

11,925

106, 040

1,206

718

4,745

564.

352.

.00

78

75

00

00

00

.00

30

25

75

00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

630- 80380

630- 80520

630- 80570

630- 85006

C23068

NHPP 0702- 390

23068-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent

Mar ki ng Zone

*Mobi | e Profil ograph Operation Zone

*| npact Attenuator (Sand Filled Plastic Barrel)
(Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
7, 030. 00000
(c 6. 000
EACH
1, 760. 00000
165. 000
EACH
20. 10000
80. 000
EACH
25.10000
80. 000
EACH
25. 10000
2.000
EACH
804. 00000
3, 750. 000
LF
50. 00000
400. 000
EACH
5. 00000
6. 000
DAY
502. 00000
6. 000
DAY
2, 510. 00000
6. 000
EACH

4,520. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.500
0. 000
2.500

1.500
1. 000
2.500

50. 000
32.500
82.500

3. 000
0. 000
3. 000

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

1, 875. 000
0. 000
1, 875. 000

125. 000
37.500
162. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 21/ 2021

1, 760.

653.

187.

.00

00

.00

.00

.00

.00

.00

.00

.00

01:20: 31

AMOUNT

17,575

4,400

1, 658.

75.

150.

804.

93, 750

812.

00

00

25

30

60

00

00

50

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0445 630-85010

0450 630-85040

0455 632- 00000

0460 700-70010

0465 700-70014

0470 700-70016

0475 700-70018

0480 700-70019

0485 700-70023

0490 700-70025

0495 700-70034

C23068
23068-BI D
NHPP 0702- 390

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*| mpact Attenuator (Truck Mounted Attenuator)

(Tenpor ary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Incentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Heavy Tow

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

2.000

5, 520. 00000

4.000
EACH
55, 250. 00000

1.000
LS
116, 130. 00000

300, 000. 000

F A
1. 00000
24, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
130, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
19, 000. 000

F A
1. 00000
35, 000. 000

F A
1. 00000
50, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

1.500
0. 000
1.500

0. 360
0. 160
0.520

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9, 689. 000
264. 000
9, 953. 000
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ESTI MATE RUN 06/ 21/ 2021

18, 580

264.

.00

.00

80

.00

.00

.00

.00

.00

.00

.00

01:20: 31

AMOUNT

82, 875

60, 387

9, 953

.00

00

60

.00

.00

.00

.00

.00

.00

.00

00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70111  Project First Program 1, 497. 500 1,497.500
FA 0. 000 0. 00
1. 00000 1, 497. 500 1, 497. 50

CAT 0200 CURRENT AMI $10, 071, 007.15$ 406, 500. 07 $ 2, 029, 668. 32
CAT NO0300 F-11-AX

0505 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 3, 239. 000 3, 061. 000
5% 0. 000 0. 00
6. 85000 3, 061. 000 20, 967. 85
0510 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 14. 000 0. 000
SY 14.000 4,942.00
353. 00000 14. 000 4,942.00
0515 202-00504  *Renpval of Expansion Device 76. 000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0. 00
0520 403-34701 Hot Mx Asphalt (Grading SX) (75) 622. 000 0. 000
TON 269. 940 20, 380. 47
75.50000 269. 940 20, 380. 47
0525 411-03352 Asphalt Cenent Performance Gade (PG 58-28) 38. 000 0. 000
TON 14. 800 5,698. 00
385. 00000 14.800 5, 698. 00
0530 411-10255 Emul sified Asphalt (Sl ow Setting) 162. 000 0. 000
GAL 10. 000 20. 50
2.05000 10. 000 20.50
0535 509-00001  *Structural Steel (Galvanized) 975. 000 0. 000
LB 0. 000 0. 00
13. 10000 0. 000 0. 00
0540 515-00120  *Waterproofing (Menbrane) 3, 061. 000 0. 000
SY 3, 061. 000 46, 221. 10
15. 10000 3,061. 000 46, 221. 10
0545 518-01004  *Bridge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00

1, 740. 00000 0. 000 0.00



CONTI D: C23068 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-11-AX

0550 518-02030  *Pol yester Concrete End Dam 29. 000 0. 000
CF 0. 000 0. 00
333. 00000 0. 000 0. 00
0555 601- 03057 *Concrete Cl ass DR 1. 900 0. 000
cY 1.900 4,921. 00
2, 590. 00000 1.900 4,921.00
0560 601-51005  *Gal vani ¢ Anodes 57.000 0. 000
EACH 57. 000 2,120. 40
37. 20000 57.000 2,120. 40

CAT 0300 CURRENT AMI $  311,196.25%$ 84,303.47% 105, 271.32
CAT NO0301 F-11-AvV

0565 202-00240 *Rermpval of Asphalt Mat (Pl aning) 3, 057. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0570 403-34701 Hot Mx Asphalt (Grading SX) (75) 337. 000 0. 000
TON 0. 000 0.00
75. 50000 0. 000 0. 00
0575 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 21. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0580 411-10255 Enul sified Asphalt (Sl ow Setting) 153. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
CAT 0301 CURRENT AMT $ 38,733.35% 0.00% 0. 00

CAT NO0302 F-11-AT

0585 201- 00007 *Rermoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
3, 590. 00000 0. 000 0. 00
0590 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
5% 0. 000 0. 00
26.10000 0. 000 0. 00
0595 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
SY 0. 000 0. 00

51. 70000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 F-11-AT

0600 202-00240 *Renoval of Asphalt Mt (Pl aning) 1, 478. 000 0. 000
5% 0. 000 0. 00
1. 60000 0. 000 0. 00
0605 403-34701 Hot M x Asphalt (Grading SX) (75) 163. 000 0. 000
TON 0. 000 0. 00
75. 50000 0. 000 0. 00
0610 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 10. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0615 411-10255 Emul si fied Asphalt (Slow Setting) 74.000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
0620 519-03035 *Place Thin Bonded Overlay (Pol yester Concrete) 17. 000 0. 000
5% 0. 000 0. 00
242.00000 0. 000 0. 00
0625 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 33,469.60 % 0.00% 0. 00

CAT NO0303 F-11-AR

0630 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 345. 000 345. 000
Sy 0. 000 0.00
6. 85000 345. 000 2,363.25
0635 202-00453 *Renoval of Portions of Present Structure (Cl ass 2) 1. 000 0. 000
SY 1. 000 353. 00
353. 00000 1.000 353. 00
0640 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
Sy 0. 000 0.00
614. 00000 0. 000 0. 00
0645 403-34701 Hot M x Asphalt (Gading SX) (75) 79. 000 0. 000
TON 49. 070 3,704.79

75.50000 49. 070 3,704.79
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT NHPP 0702- 390 ESTI MATE NO. 0003 01:20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 F-11-AR
0650 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 5. 000 0. 000
TON 2.790 1,074.15
385. 00000 2.790 1,074.15
0655 411-10255 Emul sified Asphalt (Slow Setting) 18. 000 0. 000
GAL 11. 000 22.55
2. 05000 11. 000 22.55
0660 515-00120  *Waterproofing (Menbrane) 345. 000 0. 000
Sy 174. 000 2,627.40
15. 10000 174. 000 2,627.40
0665 518- 03000 *Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
36. 20000 0. 000 0. 00
0670 601-03057 *Concrete Cass DR 0. 100 0. 000
cY 0.100 259. 00
2,590. 00000 0. 100 259. 00
0675 601-51005 *@Gal vani ¢ Anodes 6. 000 0. 000
EACH 6. 000 223. 20
37. 20000 6. 000 223.20
0680 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 19,085.55 % 8,264.09% 10, 627. 34
CAT NO0304 F-11-A0
0685 201- 00007 *Rermoval of Debris 2.000 0. 000
EACH 0. 000 0. 00
3, 590. 00000 0. 000 0. 00
0690 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
Sy 0. 000 0. 00
26.10000 0. 000 0. 00
0695 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
5% 0. 000 0. 00

51. 70000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 F-11-AO

0700 202-00240 *Renoval of Asphalt Mt (Pl aning) 939. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0705 403-34701 Hot Mx Asphalt (Grading SX) (75) 104. 000 0. 000
TON 0. 000 0. 00
75. 50000 0. 000 0. 00
0710 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 7.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0715 411-10255 Emul sified Asphalt (Slow Setting) 47. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0720 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
Sy 0. 000 0.00
242.00000 0. 000 0. 00
0725 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 26,942.35% 0.00% 0. 00

CAT NO0305 F-11-AP

0730 201-00007  *Renpval of Debris 1. 000 0. 000
EACH 0. 000 0. 00
3, 590. 00000 0. 000 0. 00
0735 202-00240 *Renpval of Asphalt Mat (Pl aning) 1, 333. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0.00
0740 202-00504 *Renpoval of Expansion Device 76.000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0. 00
0745 403-34701 Hot M x Asphalt (Gading SX) (75) 147. 000 0. 000
TON 0. 000 0. 00

75.50000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 F-11-AP

0750 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 9. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0755 411-10255 Emul sified Asphalt (Slow Setting) 67.000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0760 518-01004  *Bridge Expansion Device (0-4 Inch) 76. 000 0. 000
LF 0. 000 0. 00
1, 740. 00000 0. 000 0. 00
0765 518-02030 *Pol yest er Concrete End Dam 20. 000 0. 000
CF 0. 000 0. 00
333. 00000 0. 000 0. 00
CAT 0305 CURRENT AMT $ 173,535.65 % 0.00% 0. 00

CAT NO0306 F-11-AM

0770 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
SY 0. 000 0. 00
26.10000 0. 000 0. 00
0775 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
SY 0. 000 0. 00
51. 70000 0. 000 0.00
0780 202-00246 *Renmpval of Asphalt Mat (Planing) (Special) 3, 293. 000 3, 293. 000
Sy -84. 000 -575. 40
6. 85000 3, 209. 000 21, 981. 65
0785 202-00453  *Renpval of Portions of Present Structure (Cl ass 2) 104. 000 40. 000
SY 64. 000 22,592. 00
353. 00000 104. 000 36, 712. 00
0790 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 0. 000 0. 000
SY 0. 000 0. 00
614. 00000 0. 000 0. 00
0795 403-34701 Hot M x Asphalt (Grading SX) (75) 521. 000 0. 000
TON 298. 380 22,527.69

75.50000 298. 380 22,527. 69
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 F-11-AM

0800 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 32. 000 0. 000
TON 16. 900 6, 506. 50
385. 00000 16. 900 6, 506. 50
0805 411-10255 Enulsified Asphalt (Sl ow Setting) 158. 000 0. 000
GAL 28. 000 57.40
2.05000 28. 000 57. 40
0810 513-00690 *Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
2,570. 00000 0. 000 0. 00
0815 515-00120  *Waterproofing (Menbrane) 3, 209. 000 0. 000
SY 3, 209. 000 48, 455. 90
15. 10000 3, 209. 000 48, 455. 90
0820 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
Sy 0. 000 0.00
242.00000 0. 000 0. 00
0825 519-03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
0830 601-03057 *Concrete O ass DR 12. 400 4.500
CcY 7.900 20, 461. 00
2,590. 00000 12. 400 32,116. 00
0835 601-51005 *@Gal vani ¢ Anodes 279. 000 129. 000
EACH 150. 000 5, 580. 00
37.20000 279. 000 10, 378. 80
0840 602-00000 *Rei nforcing Steel 38. 000 10. 000
LB 28. 000 140. 00
5. 00000 38. 000 190. 00

CAT 0306 CURRENT AMI $  220,285.75%$ 125,745.09$% 178,925.94
CAT NO0307 F-11-AN

0845 201-00007 *Renoval of Debris 2.000 2.000
EACH 0. 000 0. 00
3, 590. 00000 2.000 7, 180. 00
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 F-11-AN

0850 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
Sy 0. 000 0. 00
26.10000 0. 000 0. 00
0855 202-00215 *Renoval of Concrete Pavenent (Pl aning) 17. 000 0. 000
SY 0. 000 0. 00
51. 70000 0. 000 0. 00
0860 202-00240 *Renoval of Asphalt Mt (Pl aning) 3,170. 000 0. 000
Sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0865 403-34701 Hot Mx Asphalt (Grading SX) (75) 349. 000 0. 000
TON 0. 000 0. 00
75. 50000 0. 000 0. 00
0870 411-03352  Asphalt Cenent Performance G ade (PG 58-28) 21.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0875 411-10255 Enulsified Asphalt (Sl ow Setting) 159. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
0880 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
Sy 0. 000 0. 00
242.00000 0. 000 0. 00
0885 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 54,629.05 % 0.00% 7,180. 00

CAT NO0308 F-11-AK

0890 201- 00007 *Renoval of Debris 2.000 0. 000
EACH 0. 000 0.00
3, 590. 00000 0. 000 0. 00
0895 202-00170 *Ginding And Texturing Concrete Pavenment 17. 000 0. 000
5% 0. 000 0. 00

26.10000 0. 000 0.00
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0308 F-11-AK

0900 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 17. 000 0. 000
Sy 0. 000 0. 00
51. 70000 0. 000 0. 00
0905 202-00240 *Rermpval of Asphalt Mat (Pl aning) 1, 906. 000 0. 000
SY 0. 000 0. 00
1. 60000 0. 000 0. 00
0910 403-34701 Hot M x Asphalt (Grading SX) (75) 210. 000 0. 000
TON 0. 000 0. 00
75.50000 0. 000 0. 00
0915 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 13. 000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0920 411-10255 Emul sified Asphalt (Sl ow Setting) 96. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
0925 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242. 00000 0. 000 0. 00
0930 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
CAT 0308 CURRENT AMT $ 38,903.00$% 0.00% 0.00

CAT NO0309 F-11-AL

0935 202-00170 *Ginding And Texturing Concrete Pavenment 17. 000 0. 000
SY 0. 000 0. 00
26. 10000 0. 000 0.00
0940 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 17. 000 0. 000
SY 0. 000 0. 00
51. 70000 0. 000 0. 00
0945 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 2,248. 000 2,248. 000
5% 0. 000 0. 00

6. 85000 2, 248. 000 15, 398. 80
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 F-11-AL

0950 202-00453  *Renoval of Portions of Present Structure (Cl ass 2) 74.000 55. 000
SY 19. 000 6, 707. 00
353. 00000 74.000 26, 122. 00
0955 403-34701 Hot Mx Asphalt (Grading SX) (75) 446. 000 0. 000
TON 0. 000 0. 00
75. 50000 0. 000 0. 00
0960 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 27.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0. 00
0965 411-10255 Enulsified Asphalt (Sl ow Setting) 109. 000 0. 000
GAL 0. 000 0. 00
2.05000 0. 000 0. 00
0970 515-00120  *Waterproofing (Menbrane) 2,171. 000 0. 000
5% 0. 000 0. 00
15. 10000 0. 000 0. 00
0975 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 17. 000 0. 000
SY 0. 000 0. 00
242.00000 0. 000 0. 00
0980 519-03055  *Furnish Thin Bonded Overlay (Polyester Concrete) 10. 000 0. 000
CF 0. 000 0. 00
218. 00000 0. 000 0. 00
0985 601-03057 *Concrete O ass DR 8. 300 6. 300
cY 2.000 5,180. 00
2, 590. 00000 8. 300 21, 497. 00
0990 601-51005 *Gal vani ¢ Anodes 230. 000 192. 000
EACH 38. 000 1,413. 60
37. 20000 230. 000 8, 556. 00

CAT 0309 CURRENT AMI $ 156, 263.95$ 13,300.60 % 71,573.80
CAT NO0310 F-12-AS

0995 202-00240 *Renpval of Asphalt Mat (Pl aning) 3, 184. 000 0. 000
sy 0. 000 0.00
1. 60000 0. 000 0. 00
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PCN: 23068-BI D ESTI MATE RUN 06/ 21/ 2021
PRQIECT: NHPP 0702- 390 ESTI MATE NO 0003 01: 20: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0310 F-12-AS

1000 202-00502  *Renpval of Portions of Present Structure 1. 000 0. 000
cY 0. 000 0. 00
3,010. 00000 0. 000 0. 00
1005 202-00504 *Rermoval of Expansion Device 6. 000 0. 000
LF 0. 000 0. 00
187. 00000 0. 000 0.00
1010 403-34701 Hot M x Asphalt (Grading SX) (75) 351. 000 0. 000
TON 0. 000 0. 00
75. 50000 0. 000 0. 00
1015 411-03352 Asphalt Cenent Performance G ade (PG 58-28) 22.000 0. 000
TON 0. 000 0. 00
385. 00000 0. 000 0.00
1020 411-10255 Enul sified Asphalt (Sl ow Setting) 160. 000 0. 000
GAL 0. 000 0. 00
2. 05000 0. 000 0. 00
1025 518-01004 *Bri dge Expansion Device (0-4 Inch) 6. 000 0. 000
LF 0. 000 0. 00
1, 740. 00000 0. 000 0.00
1030 518-02030 *Pol yester Concrete End Dam 6. 000 0. 000
CF 0. 000 0.00
333. 00000 0. 000 0. 00
CAT 0310 CURRENT AMT $ 56, 962.90 $ 0.00% 0.00

CAT NO0311 F-12-AT

1035 202-00170 *Ginding And Texturing Concrete Pavenent 17. 000 0. 000
SY 0. 000 0. 00
26. 10000 0. 000 0. 00
1040 202-00215 *Renmpval of Concrete Pavenent (Pl aning) 17. 000 0. 000
SY 0. 000 0. 00
51. 70000 0. 000 0. 00
1045 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 239. 000 0. 000
SY 0. 000 0. 00

1. 60000 0. 000 0.00
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ESTI MATE RUN 06/ 21/ 2021
01: 20: 31

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0311

1050 403-34701

1055

411- 03352

1060

411-10255

1065

519- 03035

1070 519-03055

CAT NO0312

1075 202-00240

1080 403-34701

1085 411-03352

1090 411-10255

CAT NO0400

1095 620-00005

F-12- AT

Hot M x Asphalt (Grading SX) (75)

Asphal t Cenent

Per f ormance Grade (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Pl ace Thin Bonded Overlay (Polyester Concrete)

*Fur ni sh Thin Bonded Overlay (Polyester Concrete)

F-12-AJ

*Reroval

of Asphalt Mat (Pl aning)

Hot M x Asphalt (Grading SX) (75)

Per f ormance Grade (PG 58-28)

Asphal t Cenent

Enul sified Asphalt (Sl ow Setting)

CE BID ITEM

*Field Office (Special)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
357. 000
TON
75. 50000
22.000
TON
385. 00000
162. 000
GAL
2. 05000
17. 000
%
242. 00000
10. 000
CF
218. 00000
CAT 0311  CURRENT AMT $
1, 012. 000
%
1. 60000
112. 000
TON
75. 50000
7.000
TON
385. 00000
51. 000
GAL
2. 05000
CAT 0312  CURRENT AMT $
1. 000
EACH

54, 440. 00000

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00

48,554.60 $ 0.

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.
0. 000 0.

00

12,874.75 % 0.

1. 000

0. 000 0. 00

1. 000 54, 440. 00
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ESTI MATE RUN 06/ 21/ 2021

QUANTI TY/ Qr

CONTI D: C23068

PCN: 23068-BI D

PRQIECT NHPP 0702- 390

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CE BID I TEM

1100 620-00012 *Fi el d Laboratory (Cl ass 2)

1105 620-00020 *Sanitary Facility

1. 000

35, 970. 00000

1. 000
EACH
13, 520. 00000
CAT 0400 CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

01: 20: 31
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD AMOUNT
1. 000
0. 000 0.00
1. 000 35, 970. 00
1. 000
0. 000 0.00
1. 000 13, 520. 00
103,930.00 % 0.00% 103, 930.00

11, 366, 373.90 $ 638,113.32 $ 2,507, 176. 72



